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Benton

20009R Contract B Glencliff Wood Chip Boiler Building. (Consultant - 
Construction Admin) (ARRA)/Stimulus) [SEP Grant Award 
#DE-EE000228]

NTP Issued 5/12/10 Settlement agreement Active Beverly Kowalik

Jacobs Engineering

$287,925

Amt. Expended: $287,805Bedford  NH 03110-    

20009R Contract C Glencliff Wood Chip Boiler Building.   (ARRA/Stimulus) 
[SEP Grant Award #DE-EE000228]

99% Complete. Complete construction.  Settlement agreement 
executed

11/30/2010 Active Beverly Kowalik

Hutter Construction Corp.

$3,923,519

Amt. Expended: $3,793,008810 Turnpike Road

New Ipswich  NH 03071-    

80624 Contract A Glencliff Brown Building Window Replacement 
(Consultant).

Construction Admin. Construction admin. ongoing. Active H Dana Abbott

Dignard Architectural Services

$39,000

80626 Contract B Glencliff Home Administration Building Addition, Benton, 
NH

Bids received, to G&C 40% Begin construction 2/26/2013 Active Beverly Kowalik

T. Buck Construction

$323,999

80734 Glencliff Fire, Security and ADA Upgrades, Benton, NH 4/1/2014 Active Beverly Kowalik$695,000

80735 Contract B Glencliff Slide Brook Dam, Benton, NH NTP  12/10/13 Active Jobie Chase$0

Berlin

80760R Berlin Fish Hatchery UST Design. To Project Manager 9/19/13. Active Shawn Savela$1,000

Bethlehem

80703R North Country Burn Building. To Project Manager 2/12/13. Inactive Roger Dionne$383,832

80703R Contract A Low-Bid Design-Build Fire Training Facility Site design Construction Admin. Active Roger Dionne

Oak Point Associates

$14,075

80703R Contract C Sitework for Fire Fighting Simulator Bldg. Going out to Bid. (THIS LETTER IS ON HOLD AND 
PROBABLY NOT GOING TO BE USED.  HAVE 
GONE TO D, WAS TO BE TWO SEPARATE BIDS.

On hold Active Roger Dionne$0

80703R Contract D Low-Bid Design-build Fire Training Facility. 30% Complete Substantial completion 7/23/2013 Active Roger Dionne

D. L. King & Associates, Inc.

$339,875
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Brentwood

80745 Contract A Rockingham County Courthouse Roof Replace & Cooling 
Tower.

90% Design. Active David Goulet$88,800

Center Strafford

80616R Contract A Historic Renovation of 2nd Floor Admin. Bldg. (Design). Design complete.  Construction admin. Complete Active Gary Brown

CMK Corzilius Matuszewski Krause Architects PA

$71,600

80673R Contract A Design/Build New EST Bldg. - Center Strafford. Construction 80% Construction 100% (2) bldgs  NG Co's ongoing 5/22/2012 Active Gary Brown

Mark Carrier Construction, Inc.

$1,297,785

80720R Center Strafford Barracks Renovations. To Project Manager 5/15/13 Active Gary Brown$600,000

80720R Contract A Center Strafford Barracks Renovations.  Funding approved 10/7/13. 30% Construction Construction at 60% 6/25/2013 Active Gary Brown

Meridian Construction Corp

$779,893
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CONCORD

97792 Mech.Engineering Services for Mat.&Res.Bldg.,Stick Active$0

80069R Contract B Construction to Convert the current AASF into the STARC 
Readiness Center, Concord Military Reservation, 
Pembroke Road

Substantial Completion. Final Payment. 6/22/2004 Active Roger Dionne

Harvey Construction Corp  of NH

$14,829,240

80342R Contract D NH Regional Training Institute Quantum Construction Consultants  Structural analyis 
pending NTP.

On hold On-Hold By 
BPW

Tom Carleton$0

80342R Contract E NHARNG Regional Training Facilty Fence rental Fence rental Active Thomas Momeyer

Greene & Russell, Inc.

$223,225

80342R Contract G NHARNG Regional Training Facilty Define new CM process to Bid Completion Contract Pending Active Tom Carleton$0

80358 Contract A NHSP/M - Structural Wall /Tower/ & Structural Beam 
Repair.

Construction Administration. Active Robert Smith
Foley Buhl Roberts & Associates

$254,488

80507 Contract B DHHS Replace Chillers - Towers. 99% Complete. 3 claims. 9/7/2010 Active David Goulet

Century Mechanical Inc.

$616,480

80509 Contract A Design/Build Kitchen Hood Fire Suppression Three 
Locations

99% Complete. Final Payment. 11/2/2010 Active David Goulet

Century Mechanical Inc.

$79,665

80533R Contract E RTU Replacement at NHANG, Concord, NH Active$0

80567R Contract B SOPS Main Bldg. Porch Repair/Restoration Final payment. Construction Phase. 3/8/2011 Complete Robert Smith

North & South Builders

$199,900

80582R Contract C NHARNG Readiness Center Energy Upgrades Punch List/CO's Complete 6/26/2012 Active Gordon Graham

Meridian Construction Corp

$1,088,569

80609R Contract B Tobey Building Renovation. Construction Admin. Construction admin. Ongoing Active Jeffrey Shute

Lavallee/Brensinger Architects

$1,677,750

80609R Contract D Tobey Building Renovation. Construction 88% Construction 98% 9/18/2012 Active Jeffrey Shute

Harvey Construction Corp  of NH

$17,341,559

80618R Bldg. A (USPFO) Roof Top Unit (RTU) Replacement 
Design.

To Project Manager 9-7-11.  Received revised work 
request 4/20/12

Active Beverly Kowalik$175,000

80618R Contract A Bldg. A (USPFO) Roof Top Unit (RTU) Replacement 
Design.

Consultant Services NTP 9/19/11.  Const. Admin. Construction admin. Active Beverly Kowalik

Yeaton Associates, Inc.

$20,500

Friday, January 10, 2014 Page 3 of 18



Project Number Project Title Current Status Anticipated Status next 60 days Ad Date Status ManagerAvail. Funds or

Contract Amt.

80618R Contract B Bldg. A and H (USPFO) Roof Top Unit (RTU) Replacement 
Design.

99%.  Waiting for record drawings/Final Req. Close-out 4/24/2012 Active Beverly Kowalik

Stallion Builders, LLC

$209,509

80627 Contract A SOPS Driveway/Parking/Walking Replacement Phase II. Construction Admin closed out Active Scott Carri

Vanasse Hangen Brustlin Inc

$38,000

80627 Contract B SOPS-Phase II-Roadway & Parking Rehabilitation & 
Stormwater Improvements

Construction Substantial completion 1/24 retainage minus spring turf est. 3/12/2013 Active Scott Carri

J. Parker and Daughters Construction, Inc.

$617,846

80628 SOPS Main Building FACP Replacement. To Project Mgr 9/8/11.  On hold. Using Agency re-evaluating scope. On-Hold By 
Agency

Gordon Graham$355,000

80628 Active$0

80628 Contract A SOPS Main Building FACP Replacement (Consultant) Consultant design complete Active Gordon Graham

Lee F. Carroll, P. E.

$10,000

80628 Contract B SOPS Main Building FACP Replacement. On hold On hold On-Hold By 
Agency

Gordon Graham$285,000

80629 ADA Toilets - Main Building & Historical Evaluation. Active Jonathan Fudala$425,000

80629 Contract A ADA Toilets - Main Building & Historical Evaluation. Const. Admin Const. Admin. Active Jonathan Fudala

Oak Point Associates

$58,500

80629 Contract B Main Building ADA Restroom Upgrades & Window 
Replacement, NH State Hospital

55% Construction 100% Construction 3/26/2013 Active Jonathan Fudala

Pellowe Construction

$861,520

80631 Contract C Anna Philbrook Center Renovations. {Rebid - due 11/15/12} 100% construction Final payment pending Close Out 10/23/2012 Active Timothy Smith

TPD Construction Company

$3,186,346

80631 Contract D Anna Philbrook Center Renovations. Commissioning Final visit Final report Active Timothy Smith

Stantec Consulting Services, Inc

$14,600

80633 Contract A State House - Repair Dome. Construction Admin Active Thomas Momeyer
Lavallee/Brensinger Architects

$93,555

80633 Contract B State House - Repair Dome. Construction submittals Awaiting spring 1/22/2013 Active Thomas Momeyer

D. L. King & Associates, Inc.

$972,890

80634 State House Annex - Window Repairs Active James Haggett$355,000

80634 Contract B State House Annex - Window Repairs 100% Construction Complete 3/12/2013 Active James Haggett

Stan Graton 3G Construction, Inc.

$435,500

80634 Contract A State House Annex - Window Repairs Const. Admin. Construction Admin.ongoing Active James Haggett

Oak Point Associates

$25,500
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80635 Health & Human Services Window Repairs (27/29 Hazen 
Drive).

Revising scope. Design Active James Haggett$730,000

80635 Contract A Health & Human Services Window Repairs (27/29 Hazen 
Drive) - Consultant.

Study & Report Complete Design Active James Haggett$45,348

80638 Acute Psychiatric Services Bldg. - Roof and Curtain Wall. Active Jeffrey Shute$4,050,000

80638 Contract A Acute Psychiatric Services Bldg. - Roof and Curtain Wall. Const. Admin. Complete Active Jeffrey Shute

Christopher P  Williams  Architects

$289,774

80638 Contract B Acute Psychiatric Services Bldg. - Roof and Curtain Wall. 95% construction 100% Construction 1/8/2013 Active Jeffrey Shute

North Branch Construction, Inc.

$2,218,292

80643 DPHS Radiochemistry Laboratory Improvements (JOB 
#90097401).

UA assisted by In-house Design.  100% 100% Inactive David Goulet$50,000

80645 Contract A Howard Rec. Roof & Masonry. Complete Close Active Jonathan Fudala

Oak Point Associates

$43,800

80645 Contract B Howard Recreation Building-Roof Replacement and 
Masonry Repairs

Pellowe Construction. 100% consturction  Complete Close 1/10/2013 Active Jonathan Fudala

Pellowe Construction

$391,301

80651R Contract B TMC Equipment Room Upgrade to Data Center. [DOT Proj 
Mgr: Gail Hambleton - DOT Proj #16428]

100% Punch List. 12/4/2012 Active David Goulet

Martini Northern, LLC

$485,000

80659R Bldg. B HVAC Upgrade. Inactive Timothy Smith$400,000

80659R Contract A Bldg. B HVAC Upgrade. 100% design Construction Admin. Active Timothy Smith

Dignard Architectural Services

$43,000

80659R Contract B Building B & C HVAC Upgrade. 57% Construction 100% Construction 6/25/2013 Active Timothy Smith

Schroeder Construction Management, Inc.

$390,677

80660R Contract A Bldg. H (CMS) MAU Replacement. NTP 4/2/12.  Combined with 80618R Close-out Active Beverly Kowalik

Yeaton Associates, Inc.

$8,000

80661R Contract B Building 'D'  Roof and Renovations. 100% construction. Warranty pending Close out 5/29/2012 Active Timothy Smith

J.C.N. Construction Co  Inc

$1,044,000

80661R Contract A Building 'D'  Roof and Renovations (Design). Construction admin. Construction admin. ongoing. Active Timothy Smith

Dignard Architectural Services

$48,000

80674R Contract A DHHS Combustion Air/Cooling Tanks (29 Hazen Drive). NTP Issued 7/31/12. DOT Controls Active David Goulet

Stantec Consulting Services, Inc

$48,100
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80674R Contract B Mechanical Upgrades (Hazen Drive, Smokey Bear Blvd., 
Candia Rd., 670 Rte. 3A) ( DOT Project Mgr:  Tobey 
Reynolds - DOT Project #0600M). (PO# 4003595) 
Combined with BPW Project #80674B)

95% Construction Substantial Completion. 3/19/2013 Active David Goulet

KPMB Enterprises, LLC

$280,700

80675R Contract A HVAC Engineering Analysis (Smokey Bear Blvd) - 
Consultant

90% design Bid March. Active David Goulet

McFarland-Johnson Inc

$64,127

80676R HHS Lab Floor Evaluation (27-29 Hazen Drive). Active James Haggett$2,000

80676R Contract A HHS Lab Floor Evaluation (27-29 Hazen Drive). Design 100%, Final payment pending  UA to execute thru Purchase & Property or provide 
work request

Active James Haggett

Quantum Construction Consultants LLC

$6,220

80682R 18 Smokey Bear Blvd. Building Maintenance (DOT Project 
Mgr:  Tobey Reynolds, DOT Proj #0600M).  A/C 
replacement, BMS

To Project Manager 5/15/12 Active Beverly Kowalik$62,000

80682R Contract A 18 Smokey Bear Blvd. Building Maintenance (DOT Project 
Mgr:  Tobey Reynolds, DOT Proj #0600M).

Active Beverly Kowalik
Stantec Consulting Services, Inc

$22,700

80682R Contract B 18 Smokey Bear Blvd. Building Maintenance BID 
CANCELLED

KPMB, to G&C G&C 6/19/13 3/21/2013 Active Beverly Kowalik$58,000

80690 Safety Building Roof Drain Repairs. Combined with 80674. Submittals 100% Construction Complete Active Jonathan Fudala$30,000

80691R Bureau of Turnpikes Admin. Bldg. (adjacent to JOMB) 
[DOT Project #16261, DOT Proj. Mgr: Dave Smith]

To Project Manager 9/12/12.  No change.  On hold On hold UA On-Hold By 
Agency

H Dana Abbott

80695R Auxiliary Power Options Study. To Project Mgr 10/26/12. In discussion Active Gordon Graham$10,000

80695R Contract A Auxiliary Power Options Study (Consultant). complete final payment complete Active Gordon Graham

Lee F. Carroll, P. E.

$9,500

80697R Contract B Trench Drain Repairs and Improvements-39 Hazen Drive, 
Concord, NH

Need to closeout Complete 3/19/2013 Active Scott Carri

J. Parker and Daughters Construction, Inc.

$41,000

80698R 18 Smokey Bear Blvd. Fire Suppression Bureau of 
Traffice -  Bldg. A (DOT Project Mgr: Tobey Reynolds)

To Project Manager 12/19/12. Active Beverly Kowalik

80698R Contract A 18 Smokey Bear Blvd. Fire Suppression Bureau of 
Traffice -  Bldg. A (DOT Project Mgr: Tobey Reynolds)

Substantial Completion. Closed. 2/26/2013 Active Beverly Kowalik

J. C. Cannistraro, Inc.

$60,000

80699R Contract A State Buildings Masonry Repairs 70% construction Hold until spring 2014 3/26/2013 Active H Dana Abbott

Hascall and Hall

$271,730

80702 Hazen Drive Performance Contract. To Project Manager 2/21/13.  UA bids received 3/27/13 Investment Grade Audit Active Beverly Kowalik$0
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80708R Main Building Window Replacement 1. To Project Manager 3/20/13.  Combined with 80629. Active Jonathan Fudala$350,000

80709 DPHS Radiochemistry Laboratory Improvements In-House Design  10% Bid Feburary 2014. Active David Goulet$36,556

80713 Contract A Women's Prison Design Services - Consultant. SMRT Programming 2% Design 10% Design Active Timothy Smith

SMRT Architecture Engineering Planning

$2,438,300

80713 Contract B Women's Prison - Construction Management G&C Prep NTP 12/20/2013 Active Timothy Smith$35,000,000

80713 Contract C Women's Prison - Commissioning Pending new statewide NTP Design Active Timothy Smith$0

80713 Contract D Men's Prison Tank Removal In-house 100% Design Active Timothy Smith$0

80713 Contract E Men's Prison Steam Line - Injector Repair. NTP Design. Pending Kickoff McFarland Johnson 100% Design Active Timothy Smith$39,600

80713 Contract F Women's Prison Consutlant - Construction Mgr at Risk 
(Pre-Bid Svcs)

Design Docs McFarland Johnson Design Complete Complete Active Timothy Smith

McFarland-Johnson Inc

$24,200

80714R State Supreme Court HVAC. 100% Active David Goulet$1,000

80718 Survey & Subdivision of 84 Iron Works Road, Concord. NTP- Survey started Complete Active Scott Carri$0

80718 Contract A Survey & Subdivision of 84 Iron Works Road, Concord. VHB- survey & permitting. City approvals Complete Active Scott Carri

Vanasse Hangen Brustlin Inc

$13,305

80721 Contract A Roof & Structural Repairs - Transportation Bldg. Construction Admin Complete Active H Dana Abbott

Quantum Construction Consultants LLC

$8,760

80721 Contract B Roof & Structural Repairs - Transportation Bldg. 95% Construction Complete 7/3/2013 Active H Dana Abbott$40,000

80722 Building Demolition & Construct Parking Lot. - Utility 
Location Survey Svcs. SOPS

To Project Manager 6/12/13. Design 20% Bidding 1/14/2014 Active James Haggett$662,523

80722 Contract A Building Demolition & Construct Parking Lot. - Utility 
Location Survey Svcs. SOPS

Active James Haggett$7,400

80725R Administrative of the Courts Exterior Walkway. Plans complete: On-hold due to funding On-hold On-Hold By 
Agency

Scott Carri$10,000

80729R BOE Conference Room (JOMB). (DOT Project Mgr:  Kevin 
Nyhan -  DOT Project # 10883).

To Project Manager 7/12/13. Complete Complete Active James Haggett$0

80732R HQ Renovation. To Project Manager 8/14/13 Waiting for Proposal Design 1/1/2014 Active Gordon Graham$780,000
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80732R Contract A HQ Renovation. ntp issued Active Gordon Graham$86,850

80732R Contract B HQ Renovation. Active Gordon Graham$17,300

80736R Contract A Fire Academy HVAC & Training Props. NTP Issued 10/11/13. 90%  Design. Bid February. Active David Goulet$11,688

80738R DMV Standby Generator Replacement/Sidewalk To Project Manager 8/22/13. 3/1/2014 Active Gordon Graham$520,000

80740 State House Room 100 Door. To Project Manager 8/22/13. Pending award to Architect 2/1/2014 Active Thomas Momeyer$101,000

80740 Contract A State House Room 100 Door. 10% Design design complete Active Thomas Momeyer$0

80748 Contract A Health & Human Services HVAC Repairs - 29 Hazen Drive. 30% Design. 90% Design. Active David Goulet

Stantec Consulting Services, Inc

$41,100

80749 Contract A LOB elevator Upgrade. 90% Design. Bid March. Active David Goulet

McFarland-Johnson Inc

$24,700

80750 Contract A Morton Building Cooling Tower. NTP10/1/13. 30% Design. 30% Design. Active David Goulet$35,000

80751 Contract A APS Safety & Security Upgrades/10 Bed 
Admitting/Discharge Suite.

Harriman NTP 12/2/13 35% Design. 3/21/2014 Active Beverly Kowalik$260,500

80752R JOMB Data Center HVAC & UPS Replacement DOT Proj 
#27933, DOT Project Mgr: Gail Hambleton]

Waiting for proposal Design 2/1/2014 Active Gordon Graham$510,000

80752R Contract A OMB Data Center HVAC & UPS Replacement DOT Proj 
#27933, DOT Project Mgr: Gail Hambleton]

Active Gordon Graham$30,750

80756 Contract A Record Center Shelving Replacement. 20% Design  Design Complete Out to bid 2/14/2014 Active H Dana Abbott

Quantum Construction Consultants LLC

$12,450

80761 Build New Freezer (McGuire Street). To Project Manager 9/19/13. Active Shawn Savela$0

80762 State House Room 100 HVAC. In-House Design. 90% Design. Administrative Services to install. Active David Goulet$25,000

80758 South Office Park South Campus Paving Phase III. To Project Manager 9/25/13.  Design 1/14/2014 Active Scott Carri$790,000

80758 Contract A South Office Park South Campus Paving Phase III. Design Bid 1/26 1/14/2014 Active Scott Carri

Vanasse Hangen Brustlin Inc

$36,775

80765 Roof Top Satellite - 29 Hazen Drive. To Project Mgr 9/25/13. User to install 1/1/2015 Active James Haggett$2,000

80765 Contract A Roof Top Satellite - 29 Hazen Drive. NTP Pending Finish Design 1/1/2015 Active James Haggett$1,983
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80766 Dolloff Building Water Main Replacement. Design Design 6/1/2014 Active Jobie Chase$260,000

80768 Main Building Window Replacement 1. Consultant NTP 6/1/2014 Active Jonathan Fudala$450,000

80768 Contract A Main Building Window Replacement 1. Begin Design Christopher Williams 50% Design 6/1/2014 Active Jonathan Fudala$62,964

80769 Main Building ACM & Lead Paint Removal. To Project Manager 9/26/13 Consultant NTP 6/1/2014 Active Jonathan Fudala$630,000

80769 Contract A Main Building ACM & Lead Paint Removal. 6/1/2014 Active Jonathan Fudala$38,591

80770R Acute Psychiatric Services Bldg. - Chiller Replacement. To the Project Manager 11/5/13. Bid January 2014. Active David Goulet$3,000

80774R Automotive Roof Repair. To Project Manager 10/26/13 Active Thomas Momeyer$50,000

Ctr Strafford

20004R Contract A Barracks (Roof Repl, Window & Doors - Consultant) #1163-
330126 (Grant #132GE801163)

Construction Admin. Final inspection Active Jeffrey Shute

CMK Corzilius Matuszewski Krause Architects PA

$247,210

Amt. Expended: $247,210603 Beech Street

Manchester  NH 03104-    

Ctr. Strafford

80369R Contract C Combat Trail Construction. Complete Close 3/27/2012 Active Roger Dionne

Jeremy Hiltz Excavating

$245,510

20004R Contract B Barracks (Roof Repl, Window & Doors). #1163-330126 
(Grant #132GE801163)

100% Complete. Obtain AO for end date. Awaiting NG, Subst compl sig & OK for final payment 3/2/2010 Active Jeffrey Shute

James J. Welch & Co. Inc

$2,734,976

Amt. Expended: $2,685,426Salem  MA 01970-    

80591R Contract A Design/Build NHARNG Maintenance Shed. Construction 100%. Final payment processing Close 7/26/2011 Active Gary Brown

David R Whitcher Builder Inc

$329,621

80673R Design/Build New EST Bldg. - Center Strafford. To Project Manager 4/5/12.  Design/Build Alt no time, Alt no money Active Gary Brown$1,228,000

Derry

80741R Derry Patrol Shed PS (DOT Project #528., DOT Project 
Mgr: James Hewitt)

To Project Manager 8/22/13. Hire Consultant 1/1/2015 Active Roger Dionne$3,180,000
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Epping

80723R Contract A Epping Park & Ride Liquor Store Design 75% Design Complete Active H Dana Abbott

Vanasse Hangen Brustlin Inc

$3,940

Franklin

80724R Franklin Readiness Center Building Improvements. Design Phase 95% Design. Active James Haggett$951,651

80724R Contract A Franklin Readiness Center Renovations Bidding G & C prep 12/3/2013 Active James Haggett$850,000

Gilford

80739R NH Marine Patrol Building. To Project Manager 8/22/13. Pending Land Acquisition 
RFP to A/E Firm

Consultant Environment Level 1 4/1/2015 Active Gary Brown$9,379,313

80772 Marine Patrol Property Acquisition - Gilford. To Project Manager 11/13/13- Consultant for 
Environment Assessement Level 1

Active Gary Brown$1,000,000

80772 Contract A Marine Patrol Property Acquisition - Gilford. Jacobs proposal pending Study for report Active Gary Brown$13,563
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Glencliff

80503 Contract A Glencliff Tunnel Structural Evaluation (Consultant) NTP Issued 3/15/13.  Quantum Const. Consultants.  
Report of findings & recommendations. Complete - 
Final payment

Final payment Active Roger Dionne

Quantum Construction Consultants LLC

$4,900

80503 Contract B Glencliff Tunnel Repair - Mechanical To Beverly 3/20/13.  NTP to consultant Study Complete. Design Dwgs Active Beverly Kowalik

Lee F. Carroll, P. E.

$12,075

20009R Contract E Glencliff Wood Chip Boiler Building.   (ARRA) [SEP Grant 
Award #DE-EE000228]

Active$0

Amt. Expended:  

80626 Contract A Glencliff Home Building Fire Safety/ADA Compliance. Dignard Const. Admin. Active Beverly Kowalik

Dignard Architectural Services

$38,000

80734 Contract A Glencliff Home Residential Building Security & Fire and 
ADA Code Compliance.

NTP 12/19/13 35% Design. Active Beverly Kowalik$82,626

80735 Glencliff Hydro Dam Repair. NTP 9/26/13 Preliminary data collection 1/1/2015 Active Jobie Chase$655,000

80735 Contract A Glencliff Hydro Dam Repair. NTP Issued 9/26/13 Quantum Construction Consultant - preliminary design Active Jobie Chase

Quantum Construction Consultants LLC

$2,975

Hampton

80399R Hampton ( Proj  #14188) NH Rte. A1 Harbor Lift Bridge. 
(DOT Proj Mgr:  David Scott)

On hold On hold On-Hold By 
Agency

Gordon Graham$0

80432R Contract B Low-Bid Design/Build Sanitary Sewer Extension Store #76. Active$0

80727 Hampton Beach Seawall Repair. Bid Ad 11/5/13 Bid Opening 12/5/13 Active Jobie Chase

80727 Contract A Hampton Beach Seawall Repair. Out To Bid - due 6/15/15 G & C. 11/5/2013 Active Jobie Chase$4,527,330

80757R I-95 South Store Public Restrooms. To Project Manager 9/12/13. Awaiting UA scope RFP to consultants 4/1/2015 Active H Dana Abbott$500,000

Hooksett

80656R Hooksett North & South I-93 New Stores. Scoping with Consultant. Active$8,400,000

80656R Contract A Hooksett North & South I-93 New Stores. Granite State Hospitality Construction Ongoing 
Sitework

100% Design Construction Ongoing Construction 
Sitework ongoing

Active H Dana Abbott$0
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Kittery

80726R Sarah Mildred Long Lift Bridge Replacement. (DOT Project 
#15731, DOT Project Mgr:  L. Robert Landry)

To Project Manager 6/12/13. Design Active Gordon Graham$10,000

Laconia

80668 Contract A Lakes Region Facility Roof Replacement & Repair. Bid Phase Construc Admin Active H Dana Abbott

Tennant/Wallace Architects

$17,250

80668 Contract B Lakes Region Facility Roof Replacement - Powell Building NTP to GC Complete 10/8/2013 Active H Dana Abbott$100,000

Lancaster

80573R Contract B Coos County Courthouse Masonry Repair (Design Only FY 
11)

Assist Bidding Awaiting Construction Active Jonathan Fudala

Oak Point Associates

$38,400

80700R Lancaster District One Renovation. (DOT Project #25221 - 
DOT Project Manager: Brian Schutt).

To Project Manager 1/11/13.  Awaiting funds Start design Active H Dana Abbott$20,000

80746 Contract A Coos County Courthouse Repair Out To Bid. G & C. 11/19/2013 Active Jonathan Fudala$219,400

Lebanon

80614R Lebanon RC Site Improvements (Design). To Project Mgr. 9/7/11. Active Jobie Chase$600,000

80614R Contract A Lebanon RC Site Improvements (Design). 100% Drawings Construction support Active Jobie Chase

Appledore Engineering Inc

$68,364

80614R Contract B Lebanon Site Improvements Project awarded to L&M Service Contractors Shop Drawing reviews 6/25/2013 Active Jobie Chase$598,000

80731R Contract A Littleton Readiness Center Addition/Alteration. Dignard Guard Active Jeffrey Shute$0

80747 Contract B Lebanon County Courthhouse Roof Pending 50% Design 1/21/2014 Active$0

Littleton

80731R Littleton Readiness Center Addition/Alteration. To Project Manager 7/22/13.  35% Design by Guard 90% Design Active Jeffrey Shute$1,500,000

Londonderry

80777 ISI Site Visits. To Project Manager 12/5/13 Active Gordon Graham$15,850
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Manchester

80344 Contract B Active$0

80475 Contract D Hillsborough No. Construction Punchlist. Ongoing HVAC issues MV & LBPA 
Commence rework

Complete HVAC corrective work. Completing final 
requisition

1/26/2010 Active Jeffrey Shute

TLT CONSTRUCTION CORPORATION

$12,644,147

80475 Contract E Hillsborough No. Construction Complete Final payment Active Jeffrey Shute

Merrimack Valley Corp.

$70,479

80649 Contract A Boiler House Bldg. New Roof (YDC). Structural design done Awaiting construction Active Jonathan Fudala

Quantum Construction Consultants LLC

$18,170

80649 Contract B Boiler House Bldg. New Roof (YDC). Preparing to bid G&C prep 1/31/2014 Active Jonathan Fudala$6,375

80649 Contract C Boiler House Bldg. New Roof (YDC). Will be construction. Inactive$0

80712 Contract A YDC - Demolition of (2) #6 Oil AST's 12,000 Gallons 99%. 100% 4/16/2013 Active David Goulet

R J Olszak Construction, Inc.

$29,950

80737 Manchester Circuit Court Generator. To Project Manager 8/14/13 Design 4/1/2015 Active Gordon Graham$438,000

80744R Manchester Readiness Center Bldg. Sustainment. To Project Manager 8/26/2013 Active Jeffrey Shute$720,000

80744R Contract A Manchester Readiness Center Bldg. Sustainment. AEC (Guard) 35% design 100% design Active Jeffrey Shute$0

80759R Manchester Patrol Shed (DOT Project No. PS527, DOT 
(Invoices to:  James Hewitt)

To Project Manager 9/19/13 Design Active David Goulet$25,000

Milford

80594R Contract A Milford RC Addition (Design Only - Consultant). Construction admin.  NG to pursue additional funds. 
Pending final payment

Complete Active Gary Brown

Dignard Architectural Services

$121,090

80594R Contract B Milford RC Renovation (Design Only - Consultant). Construction admin. Pending final payment Complete Active Gary Brown

Dignard Architectural Services

$40,180

80594R Contract C Milford RC Renovation & Addition Construction Turnstone awarded.  Construction 99% Punchlist 
pending

Alt order. Complete 6/26/2012 Active Gary Brown

Turnstone Corporation

$1,837,834
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N. Hampton

80639R Contract A North Hampton State Beach Redevelopment. (Design). Const. Admin. Complete Close Active Roger Dionne

Vanasse Hangen Brustlin Inc

$80,820

80639R Contract B North Hampton State Beach Redevelopment. (Activity 
#35B033AB-J)

 Complete Close 2/7/2012 Active Roger Dionne

D. L. King & Associates, Inc.

$578,987

Nashua

80719R Nashua Readiness Center Site  Improvements. Design completed Construction support Active Jobie Chase$30,000

80719R Contract A Nashua Site Improvements Construction Construction & close up site for winter 6/25/2013 Active Jobie Chase

Jeremy Hiltz Excavating

$877,145

80775R Store 69 Extended Parking. To Project Manager 11/26/13 Active Margaret Baran$80,000

Pembroke

80342R Contract A NH Regional Training Institute. CA services on hold. On hold On-Hold By 
BPW

Tom Carleton

Oak Point Associates

$3,619,381

80342R Contract C NH Regional Training Institute Commissioning On hold On-Hold By 
BPW

Tom Carleton

John F Penney Consulting Services Inc

$16,500

Portsmouth

80321R Portsmouth - Kittery Memorial Bridge. (DOT Proj #13678) 
(DOT Proj Mgr: MarkRichardson)

Punch List Complete Active Gordon Graham$0

80615R Portsmouth RC Site Improvements (DESIGN). Combined with Franklin 80613R Active Roger Dionne$785,000

80615R Contract A Portsmouth RC Site Improvements (DESIGN). Construction Admin Final payment Active Roger Dionne

Appledore Engineering Inc

$75,565

80707R Emergency Genrator Evaluation/Design. To Project Manager 3/20/13. Active Gordon Graham$16,200

80707R Contract A Emergency Genrator Evaluation/Design. Bid Complete design/bring bid Active Gordon Graham

Lee F. Carroll, P. E.

$16,200

Friday, January 10, 2014 Page 14 of 18



Project Number Project Title Current Status Anticipated Status next 60 days Ad Date Status ManagerAvail. Funds or

Contract Amt.

Rochester

80662R Contract B Rochester Annex Bldg. Renovations & Roof Replacement. To Project Manager 1/26/12.  Substantial completion 
4/12 Complete

Close 5/29/2012 Active Roger Dionne

Pine Brook Corporation

$757,603

80715R Rochester "Annex" Site Improvements. Design Complete Construction Support Active Jobie Chase$589,000

80715R Contract A Rochester Site Improvements Site closed up for winter Monitoring the site and awaiting spring 5/28/2013 Active Jobie Chase

SUR Construction, Inc.

$484,690

80743R Rochester Maintenance Shed - Spaulding Tpk Exit 16 
(DOT Proj No. 10620M, DOT Proj. Mgr:  Dave Smith)

To Project Manager 8/22/13. Consultant Design 9/1/2014 Active Roger Dionne$3,100,000

Rye

80771R John Smith Monument - Rye Harbor. To Project Manager 11/13/13. Test pits for foundation Active Jobie Chase$80,000

Salem

80733R New Salem Liquor & Wine Outlet. To Project Manager 8/14/13. Waiting for Proposal Design 2/1/2014 Active Gordon Graham$5,400,000
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Statewide

97673 Asbestos Abatement Work Order,Various State Bldgs. 7/15/1997 Active$100,000

80318R Contract B Rest Area Improvement Projects (DOT Proj. Mgr:  Jim 
Hewitt) Sanbornton DOT #14860, Shelburne DOT # 14861, 
Canterbury DOT#14852

Canterbury - Monitor.  Shelburne on hold by Agency Active Jobie Chase$0

20005R Contract D ARRA HVAC Construction Phase II.   (ARRA) [SEP Grant 
Award #DE-EE000228]

Active$0

Amt. Expended:  

20006R Contract A Phase One - Windows/Insulation/Roof.   (ARRA) [SEP 
Grant Award #DE-EE000228]

NTP issued to Consultant 10/21/09. Active Ronald Huppe

H L Turner Group

$86,558

Amt. Expended: $86,55027 Locke Road

Concord  NH 03301-    

80545R Contract B Facilities Analysis & Sustainment Plan Site visits completed, working on deliverables. Deliverables. Active Beverly Kowalik

DuBois & King Inc

$624,300

80547R Contract A Mountain Top Communication Sites Upgrade. No action Active Jobie Chase
Ackroyd Engineering LLC

$59,500

80613R Contract A Franklin RC Site Improvements (Design Only - Consultant). Construction Admin Final payment Active Roger Dionne

Appledore Engineering Inc

$75,266

80613R Contract B Franklin & Portsmouth RC Site Improvements. Substantial Completion Final Payment 5/22/2012 Active Roger Dionne

Nelson Communications Svcs. Inc.

$1,623,000

80665R Contract B Statewide Salt Sheds. [DOT #16472 - DOT Proj Mgr:  
James Hewitt].

NTP 4/11.  Keymont Const. Work started 4/30  
Substantial completion

Final payment 1/29/2013 Active Roger Dionne

Keymont Construction, Inc.

$964,100

80699R State Buildings Masonry Repairs. Active H Dana Abbott$180,000

80705R Contract A Troop E & C HVAC Upgrade/Troop A Lower Level., 
Epping, Keene, Tamworth & DMV

Submitted proposal 4/24/13. NTP Epping, Keene, 
Tamworth 90% Design.

100% Design. Active David Goulet

Tennant/Wallace Architects

$125,190

80706 Wood Boilers - DOT. 75% Record Drawings. Londonderry to be finished. Active David Goulet$64,000

80747 Statewide Roofs (State House Annex, Concord CC Roof, 
Records/Archives Roof,Lebanon CC Roof).

To Project Manager 8/27/13.  Lebanon to bid 
separately.

Design 5/20/2014 Inactive James Haggett$1,317,000
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80747 Contract A Statewide Roofs (State House Annex, Concord CC Roof, 
Records/Archives Roof,Lebanon CC Roof).

Lebanon Design 50%, Concord Design 35% Lebanon Advertise. Concord Design Complete 5/20/2014 Active James Haggett$85,000

Strafford

80742R Strafford Patrol Shed (DOT #PS602; DOT Project Mgr: 
James Hewitt).

To Project Manager 8/22/13. Scoping meeting 10/24/13 Consultant Design Active Roger Dionne$160,000

80742R Contract A Strafford Patrol Shed (DOT #PS602; DOT Project Mgr: 
James Hewitt).

Active Roger Dionne
HEB Engineers, Inc.

$22,534

80742R Contract B Strafford Patrol Shed(DOT #PS602; DOT Project Mgr: 
James Hewitt).

Active Roger Dionne$0

Surgents Purchase

80755 Sherman Adams Building Entrance Replacement. To Project Mgr 9/12/13. Consultant Design 3/1/2014 Active Roger Dionne$375,000

Swanzey

80730R Swanzey - District 4 Office Furnace. [DOT Project Mgr:  
Doulgas Graham - DOT Project #27509]

To Project Manager 7/22/13 100% Active David Goulet$5,000

Tilton

80728 Sprinkler Specification. To Project Manger 7/12/13.  50% Design Active David Goulet$0

80754R Contract A Equipment Upgrades. Under Design 35% Design 5/1/2014 Active Beverly Kowalik

DuBois & King Inc

$81,599

80763 Contract A Mold Remediation Repairs Out to Invitational Bid. Bids due 10/24/13. 10/8/2013 Active Gary Brown

Bauen Corporation

$53,800

W. Chesterfield

80622R Contract A West Chesterfield Liquor Store. Construction Admin Final Payment Active Roger Dionne

Oak Point Associates

$200,350

80622R Contract B West Chesterfield Liquor Store. NTP 4/18/2012.  90% complete Substantial completion Final payment 2/21/2012 Active Roger Dionne

Beloin Construction Inc.

$2,508,210
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W. Springfield

80753 NH Building at Big E.Replacement To Project Manager 9/12/13. Bidding Active Jeffrey Shute$235,000

80753 Contract A NH Building at Big E. Roof Replacement. 95% Design Bidding Active Jeffrey Shute

Dignard Architectural Services

$17,600

80753 Contract B NH Building at Big E. Roof Replacement. Out to Bid. Bids Due 1/16/2014 12/17/2013 Active Jeffrey Shute$132,500

Windham

80666R PS 514 Bldg. And Salt Storage Shed (DOT Project #16471 
DOT Proj Mgr: James Hewitrt).

To Project Manager 1/26/12.  Site selection 4/1/2014 Active Roger Dionne$3,300,000

80666R Contract A PS 514 Bldg. And Salt Storage Shed (DOT Project #16471 
DOT Proj Mgr: James Hewitt).

Conceptual design Active Roger Dionne
Vanasse Hangen Brustlin Inc

$25,206
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